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401 E. State Street
Trenton, NJ 08625-0082

RE: Hexcel Corporation - Industrial
Chemicals Group ("Hexcel")
ECRA Case 86009

Dear Mr. Sanderson,

This is to inform you that we have been retained by Hexcel Corporation to
perform the ECRA compliance project at the above referenced site. We will be
replacing Heritage Remediation/Engineering and look forward to continuing the
project with minimum disruption and completing the effort in a timely fashion.

As this is a very complex site with a long history and many issues to consider,
we will need a period of time to review and assimilate the many reports and
data generated to date so that we can assume control of the project and advance
the project in the most efficient and responsible manner. To allow that to
happen we request a 60 day hiatus in the project schedule. This is not to say
that the project will come to a halt during that period; the project will
progress during that time as there are several different items that we are
working on at the moment and will be working on during that time period.

In your absence I spoke with Steve Kehayes. He indicated that current
Department policy will allow only a 30 day "changeover" period and to that end
indicated that a Monthly Progress Report would be due on July 15th. (The last
monthly report from Heritage was due on or about June 15th.) We plan to meet
that requirement but still request your leniency on all other items during the
60 day changeover period.

Also, to keep the project moving in an efficient manner we (Killam) would like
to meet with you and your project staff. The purpose of the meeting is to
discuss our understanding of the project and major issues and receive your
input on same; to discuss/confirm the outstanding tasks to be performed in the
immediate future; to discuss/confirm the immediate project requirements in
terms of deliverables (e.g. reports) and the like; to discuss continuing and
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long term tasks; and to ensure that no issues or items of concern to you are
lost in the changeover. We could meet at your convenience, say within a week
or so; please call me to arrange the time.

We look forward to working with you and Hexcel on this project. If there are
any questions or if you need additional information, please call me at (201)
912-2403.

Very truly yours,

KILLAM ASSOCIATES

William F. Hoehlein

WFH:mma
0622HEXC
cc: A.W. Nosil

Lisa Murtha Bromberg, Esq.
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